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Date: 09/08/2014
Project Name: Flow-Through Uroflow Device
Group Number: 32
Group Members: Jordan Nick, Jodi Small, Akhil Sundar

Current status of project:
We created our project scope, defining the parameters of our project and deliverables.  Throughout the week, we each continued to research current technology and options to explore.
Work planned for next week: 
We would like to continue to research current technologies and create a spreadsheet or document detailing current technologies, summarizing how they work, their advantages, and their disadvantages.
Anything needed from client or TA or instructor to continue work:
No, thank you.

